

Agency/Organization: The Great Basin Institute
Deliverable Title: D014: Quarterly Progress Report
Project Name: Assessment, Inventory, and Monitoring on the BCCE
Project Number: 2021-GBI-2020L
Reporting Period: (July 1, 2025 - September 30, 2025)
Project Contact Name and Information:
Cienna Ajir, cajir@thegreatbasininstitute.org, (831) 331-3878

Question 1: What did you accomplish during this reporting period? How did these accomplishments help you reach the goal of your project? If relevant, what indicators or benchmarks were used to determine your progress?

The reporting period of July 1st, 2025 to September 30th, 2025 included one deliverable and one milestone. D13: Quarterly Progress Report, was completed and submitted on time. M09: Year-end Project Meeting, was met on time. No field work was conducted during this time period, as was planned. This accomplishment helped us progress towards our goal of sampling twenty-nine plots, and meeting the deliverables and milestones on time over the course of the contract.

Question 2: What, if any, problems were encountered? Briefly describe those problems and the manner in which they were dealt.

No problems were encountered during the reporting period.

Question 3: What, if any, proposed activities were not completed? Briefly describe those problems and the manner in which they were dealt.

All proposed activities were completed.

Question 4: What is the calculated percent of work completed?

The contract outlines the collection of AIM data on twenty-nine BCCE points over the span of four years. The crew has completed a total of seven plots out of the seven plots designated to sample in 2025. That is a total of fourteen out of twenty-nine plots over the course of the project, and roughly 48% completed.

Question 5: Do you foresee any upcoming problems with future project activities? If so, how do you plan to overcome those problems?

During the Year-end Project Meeting, Clark County and GBI discussed continuing with data collection as we have in the previous year of the project. We have not had major issues with this method.

Question 6: Is there anything else you want to tell the DCP about this project?

Providing back up oversample points may be a beneficial way to ensure sampling goes as smoothly as possible. This would allow field staff to continue on to an oversample point if the base point is deemed not samplable due to safety concerns.

Question 7: What was produced during the reporting period?

During this reporting period, deliverables D13 and M09 were completed, submitted, and approved.