



2215 Raggio Parkway, Reno, NV 89512-1095 | 775.673.7300
755 East Flamingo Road, Las Vegas, NV 89119-7363 | 702.862.5400
www.dri.edu

Quarterly Progress Report

Agency/Organization: Desert Research Institute

Project Name: Las Vegas Bearpoppy Restoration Research at Rainbow Gardens

Project Number: 2021-DRI-2047A

Reporting Period: April 1, 2026 – June 30, 2026

Prepared by: Tiffany Pereira

Date: July 5, 2026

In July 2025, Clark County entered an interlocal agreement with the Desert Research Institute (DRI) which serves as the primary implementing agency for this grant. This report outlines the period of performance from April 1, 2026 – June 30, 2026, and provides a summary of the deliverables completed to date.

QUESTION 1: What did you accomplish during this reporting period?

The following project deliverables and milestones were completed during the reporting period.

Deliverable / Milestone #	Date Due	Submitted / Occurred Date	Deliverable / Milestone Title
D07	5-Apr-26	6-Apr-26	Quarterly Progress Report (January 1, 2026 – March 31, 2026)
M13	30-Apr-26	30-Apr-26 (5-May-26)	Begin Data Collection

How did these accomplishments help you reach the goal of your project?

Data collection was ongoing through spring, I am now interpreting it as "completed beginning data collection." We have begun and completed the data collection for this project and are working on data synthesis and data entry. Technicians also collected data for “shrub distance from plots.” This is outside the stated scope of work, but important to interpreting the results.

If relevant, what indicators or benchmarks were used to determine your progress?

Benchmarks and indicators included completion and submission of milestones and deliverables as written on time.

QUESTION 2: What, if any, problems were encountered? Briefly describe those problems and the manner in which they were dealt.

No major problems have been encountered so far logistically. It does seem like it simply got too hot for bearpoppy germination despite the supplemental watering.

QUESTION 3: What, if any, proposed activities were not completed? Briefly describe those activities, the reasons they were not completed and your plans for carrying them out.

There were no uncompleted proposed activities (deliverables or milestones). All deliverables and milestones were completed.

QUESTION 4: What is the calculated percent of work completed?

DRI estimates 60% of the project has been completed (18/30 milestones or deliverables).

QUESTION 5: Do you foresee any upcoming problems with future project activities? If so, how do you propose to overcome those problems?

DRI does not foresee any major upcoming problems.

QUESTION 6: Is there anything else you want to tell the DCP about this project?


NA

QUESTION 7: What was produced during the reporting period?

The progress report was completed and additional data sheets were produced for the nearest shrub/fertile island data collection.

Thank you and let us know if there are any questions.

Sincerely,

A handwritten signature in black ink, appearing to read 'Tiffany Pereira', with a large, stylized loop at the end.

Tiffany Pereira
Associate Research Scientist
Desert Research Institute
E: tiffany.pereira@dri.edu