

**QUARTERLY PROGRESS REPORT
CLARK COUNTY
MULTIPLE SPECIES HABITAT CONSERVATION PLAN AMENDMENT**

Agency/Organization: WRA Inc.

Project Name: MSHCP Amendment Support

Project Number: 2023-WRA-2315K

Reporting Period: April 1, 2026, to June 30, 2026

Project Contact Name and Information:

Rob Schell; schell@wra-ca.com, 415-524-0460

QUESTION 1: What did you accomplish during this reporting period? How did these accomplishments help you reach the goal of your project? If relevant, what indicators or benchmarks were used to determine your progress?

During the second quarter of 2026, WRA prepared for and participated in three monthly progress meetings; Monthly Project Status Meeting and Notes for April (D21), May (D22), and June (D24) 2026, were submitted.

The following deliverables were submitted and accepted during the first quarter of 2026: Chapter 5, Draft 3 (D09), Compile, Review, and Edit Chapters 1-4 (D10), Compile, Review, and Edit Chapters 5-7; 9 (D13), Compile, Review, and Appendices A-D (D15), Chapter 8, Draft 3 (D16), and Quarterly Progress Report (January 1, 2026 – March 30, 2026) (D17), and Final MSHCP Amendment (D19).

QUESTION 2: What, if any, problems were encountered? Briefly describe those problems and the manner in which they were dealt.

In moving towards the mid-May target completion date for the final MSCHP Amendment, many deadlines were compressed into an accelerated delivery timeline. Discussions were scheduled to explore refining the target timeline to ensure adequate time to fully develop the chapters and appendices to the County's satisfaction, including any necessary incorporation of feedback from the Science Advisor Panel, USFWS, County, and public engagement process. With final deliverable deadlines compressed into a weekly cadence, the Final MSHCP Amendment was submitted on the revised due date of May 22, 2026.

QUESTION 3: What, if any, proposed activities were not completed? Briefly describe those activities, the reasons they were not completed and your plans for carrying them out.

A minor amendment requests was submitted and accepted in Q2 to amend the deadlines of six deliverables to align WRA's deliverable schedule with the County timeline for submitting the final MSHCP Amendment application package. With final deliverable deadlines compressed into a

weekly cadence, the Final MSHCP Amendment was submitted on the revised due date of May 22, 2026.

QUESTION 4: What is the calculated percent of work completed?

100% of the draft the MSHCP Amendment has been completed and submitted. Remaining tasks represent approximately 45% of the total tasks currently contracted and include the ITP Application, Draft Cooperative Management Agreements, administrative reports and record, and ongoing reoccurring monthly project team meetings and quarterly agency meetings.

QUESTION 5: Do you foresee any upcoming problems with future project activities? If so, how do you propose to overcome those problems?

WRA is coordinating with the County to understand whether the timeline for the NEPA process may impact the application submittal timeline. The dynamism of the current legislative landscape has seen issuance of new statutes and regulations that have the potential to affect the MSHCP Amendment through changes to grants, SNPLMA funding, the administration of cooperative management agreements, and more. Although it is not always immediately clear what effect, if any, legislative changes will have on the MSHCP Amendment and ITP moving forward, WRA will remain in close coordination with the County and Service to understand the repercussions of statutory changes, and pivot our approach as necessary.

QUESTION 6: Is there anything else you want to tell the DCP about this project?

QUESTION 7: What was produced during the reporting period?

2026 Q2 Completed Deliverables:

- Monthly Project Status Meeting and Notes (April 2026) (D21)
- Monthly Project Status Meeting and Notes (May 2026) (D22)
- Monthly Project Status Meeting and Notes (June 2026) (D24)
- Chapter 5, Draft 3 (D09)
- Compile, Review, and Edit Chapters 1-4 (D10)
- Compile, Review, and Edit Chapters 5-7; 9 (D13)
- Compile, Review, and Appendices A-D (D15)
- Chapter 8, Draft 3 (D16)
- Quarterly Progress Report (January 1, 2026 – March 30, 2026) (D17)
- Final MSHCP Amendment (D19)

Please report on the status of each Milestone and Deliverable, indicate whether they are not started, in progress, or completed and provide comments on the status as necessary.

The attached Gantt schedule reflects WRA's current understanding of anticipated deliverable dates. This Gantt schedule covers major deliverables through the anticipated July 2027 Project Closeout date for the current agreement. The target date for the Incidental Take Permit application will be in July or August, 2026, following a July 21 Board of County Commissioners meeting during which DCP will present the final MSHCP Amendment and funding analysis, and request authorization to submit.

Deliverables in progress as of June 30, 2026:

- Draft Cooperative Management Agreement 1 (D26)



