

Agency/Organization: Alta Science and Engineering, Inc.

Project Name: Science Advisor Panel

Project Number: 2023-ALTA-2320A

Reporting Period: April – June 2026

Project Contact Name and Information: Tarita Harju, 208-786-1206

**QUESTION 1: What did you accomplish during this reporting period?
How did these accomplishments help you reach the goal of your project?
If relevant, what indicators or benchmarks were used to determine your progress?**

This quarter we accomplished two deliverables and milestones. We held a virtual Quarterly Meeting and completed it's meeting summary. We also continued work on the cattle deterrent analysis and the DCP data management guidelines.

QUESTION 2: What, if any, problems were encountered? Briefly describe those problems and the manner in which they were dealt.

There were no significant problems encountered this quarter.

QUESTION 3: What, if any, proposed activities were not completed? Briefly describe those activities, the reasons they were not completed and your plans for carrying them out.

All milestones and deliverables that were due this quarter were completed. We submitted a minor amendment form to move the due dates for the IPB-related deliverables, as we've not received the information from DCP to complete them. We are in good communication with our DCP PM on the timing and status of those deliverables.

QUESTION 4: What is the calculated percent of work completed?

The calculated percent of work completed is 15%, based on the number and budget of completed milestones and deliverables.

QUESTION 5: Do you foresee any upcoming problems with future project activities? If so, how do you propose to overcome those problems?

There are no foreseen upcoming problems.

QUESTION 6: Is there anything else you want to tell the DCP about this project?

Not at this time.

QUESTION 7: What was produced during the reporting period?

Deliverable and Milestones completed or in progress are tracked in the table below. This quarter we completed M16 and D31.

Due Date	D/M #	Description	Revised Date	Date Delivered/ Status	Approved by DCP
February 28, 2026	M15	Quarterly Meeting	7/30/26	2/9/26	NA
March 15, 2026	D29	Quarterly Project Meeting Summary		2/13/26	Yes
April 5, 2026	D30	Quarterly Progress Report (Jan– March 2026)		3/28/26	Yes
May 31, 2026	M16	Quarterly Meeting		5/7/26	NA
June 15, 2026	D31	Quarterly Project Meeting Summary		5/29/26	Yes
June 21, 2026	M17	Review Draft IPB Process and Schedule		Not Started	This Deliverable
July 1, 2026	M18	Review Draft IPB Budget Principles		Not Started	
July 5, 2026	D32	Quarterly Progress Report (April–June 2026)		Not Started	
July 30, 2026	D33	IPB Funding Recommendation Report		Not Started	
May 1, 2026	D67	Data Management Plan Update		In Progress	
May 30, 2026	D68	Cattle Deterrent Analysis		In Progress	
March 30, 2026	D69	Chapter 6 Review		3/28/26	Yes