Agency/Organization: Ecocentric, LLC.

Project Name: Mark-Recapture Surveys on Demography Plots

Project Number: 2023-Ecocentric-2377A

Reporting Period: July 2026 through September 2026

Project Contact Name and Information:

Amanda Scheib
760-382-2953
amanda@ecocentricnv.com

QUESTION 1: What did you accomplish during this reporting period? How did these accomplishments help you reach the goal of your project? If relevant, what indicators or benchmarks were used to determine your progress?

During this reporting period, Ecocentric completed key milestones supporting Year 2 project implementation. Year 1 results were presented at the Clark County Desert Conservation Program Symposium, and USFWS authorization was secured for Year 2 surveys. Ecocentric also conducted the Year 2 Begin Field Work meeting to finalize field preparations. Surveys at the Mormon Mesa and Gold Butte plots began on September 28 as scheduled. These milestones advanced the project by completing required authorizations and preparations and initiating Year 2 data collection. Progress was measured by completion of planned project milestones and initiation of fieldwork on schedule.

QUESTION 2: What, if any, problems were encountered? Briefly describe those problems and the manner in which they were dealt.

No problems have been encountered within this quarter.

QUESTION 3: What, if any, proposed activities were not completed? Briefly describe those activities, the reasons they were not completed and your plans for carrying them out.

At this time, all proposed activities have been completed.

QUESTION 4: What is the calculated percent of work completed?

To date, approximately 35% of the total project work is complete. Year 2 field work is currently in progress, and two more years of surveying, along with future reports and data compilation, remain to be completed over the rest of the project timeline.

QUESTION 5: Do you foresee any upcoming problems with future project activities? If so, how do you propose to overcome those problems?

At this time, we do not foresee any upcoming problems with future project activities.

QUESTION 6: Is there anything else you want to tell the DCP about this project?

Ecocentric is working with experienced, competent biologists, and we look forward to continuing work on this project.

QUESTION 7: What was produced during the reporting period?

The following milestones and deliverables were completed during this reporting period:

- D08 – Quarterly Progress Report
- M08 – 2026 Annual Project Review Presentation
- D09 – Permits – Year 2
- M09 – Begin Field Work Meeting – Year 2
- M10 – Being Field Work – Year 2