2215 Raggio Parkway, Reno, NV 89512-1095 | 775.673.7300
755 East Flamingo Road, Las Vegas, NV 89119-7363 | 702.862.5400
www.dri.edu

SCIENCE THAT MATTERS NOW.™

# Quarterly Progress Report

**Agency/Organization:** Desert Research Institute
**Project Name:** Effects of Solar Farms on Threecorner Milkvetch
**Project Number:** 2025-DRI-2575A
**Reporting Period:** July 1, 2026 – September 30, 2026
**Prepared by:** Tiffany Pereira
**Date:** October 5, 2026

In April 2026, Clark County entered an interlocal agreement with the Desert Research Institute (DRI) which serves as the primary implementing agency for this grant. This report outlines the period of performance from July 1, 2026 – September 30, 2026, and provides a summary of the deliverables completed to date.

**QUESTION 1: What did you accomplish during this reporting period?**

The following project deliverables and milestones were completed during the reporting period.

| Deliverable / Milestone # | Date Due | Submitted / Occurred Date | Deliverable / Milestone Title |
|---|---|---|---|
| **D04** | July 5, 2026 | May 7, 2026 (effective April 29th) | Quarterly Progress Report (Project Start - June 30, 2026) |
| **M08** | August TBD, 2026 | August 31, 2026 | Annual Project Review Presentation (If requested) |

**How did these accomplishments help you reach the goal of your project?**

These accomplishments were programmatic, but nevertheless important to the overall goal of the project. The Clark County Desert Conservation Program 2026 Symposium presentation was a success. Outreach events, to promote our research, progress, and findings (interim in this case), are central to the Clark County conservation mission.

**If relevant, what indicators or benchmarks were used to determine your progress?**

Benchmarks and indicators included completion and submission of milestones and deliverables as written on time.

**QUESTION 2: What, if any, problems were encountered? Briefly describe those problems and the manner in which they were dealt.**

No major problems have been encountered so far logistically. This new horizontal flow oven purchased by DRI arrived (replacing the old one discussed in last report) as is being utilized for seed bank analysis.

**QUESTION 3: What, if any, proposed activities were not completed? Briefly describe those activities, the reasons they were not completed and your plans for carrying them out.**

There were no uncompleted proposed activities (deliverables or milestones). All deliverables and milestones were completed.

**QUESTION 4: What is the calculated percent of work completed?**

DRI estimates 34% of the project has been completed (12/35 milestones or deliverables).

**QUESTION 5: Do you foresee any upcoming problems with future project activities? If so, how do you propose to overcome those problems?**

DRI does not foresee any major upcoming problems.

**QUESTION 6: Is there anything else you want to tell the DCP about this project?**


I may consider changing the timing of the second core collection in light of the predicted "super El Nino." The second seed collection was slated to take place by Dec 31st to capture seed movement/dispersal. But I'm considering going for a second round of "what is left after spring germination?" given what might be a stellar year. I will discuss with Stefanie. The latter would require a schedule change, so it may not be worth it.

**QUESTION 7: What was produced during the reporting period?**

Presentation slides for the Clark County Desert Conservation Program 2026 Symposium to be hosted on the website.

Thank you and let us know if there are any questions.

Sincerely,



Tiffany Pereira
Associate Research Scientist
Desert Research Institute
E: tiffany.pereira@dri.edu