Agency/Organization: Bio Logical LLC

Project Name: Desert Tortoise Occupancy on the Boulder City Conservation Easement

Project Number: 2023-BIO-2325D

Deliverable: D28

Reporting Period: July 1, 2026 – September 30, 2026

Project Contact Name and Information:

Dan Roadhouse, 702-934-1311, droadhouse@getbiological.com

QUESTION 1: What did you accomplish during this reporting period?
How did these accomplishments help you reach the goal of your project?
If relevant, what indicators or benchmarks were used to determine your progress?

During this quarter, Bio Logical began and completed project field work. All plots, plot data deliverables, and drone data deliverables were successfully completed. Each deliverable received feedback from Scott Cambrin, and any necessary changes to meet field, technical, and quality aspects of project goals were implemented.

Completed items for this quarter were; D25 Quarterly Progress Report, D26 Annual Project Data, and D27 Annual Project Report, M15 Debriefing Meeting, and M16 Annual Project Review Presentation.

QUESTION 2: What, if any, problems were encountered? Briefly describe those problems and the manner in which they were dealt.

Execution of this quarter's milestone was not marred by any major issues. Multiple seasons of refinement and a high quality team meant that very little occurred with regard to data collection errors or field issues.

No major or minor problems were encountered this quarter.

QUESTION 3: What, if any, proposed activities were not completed? Briefly describe those activities, the reasons they were not completed and your plans for carrying them out.

All proposed activities were completed this quarter.

QUESTION 4: What is the calculated percent of work completed?

The percent of work completed currently sits at 89.5%, with 17/19 total line items for 2026 completed.

QUESTION 5: Do you foresee any upcoming problems with future project activities? If so, how do you propose to overcome those problems?

No problems with future activities are anticipated.

QUESTION 6: Is there anything else you want to tell the DCP about this project?

Bio Logical appreciates the cooperation and opportunity to work with the DCP and Scott Cambrin. We look forward to three additional years of support on this project.

QUESTION 7: What was produced during the reporting period?

Bio Logical completed all field work and produced relevant data and reporting deliverables.