MOJAVEMAX.COM | desert conservation PROGRAM

DCP QUARTERLY REPORT

VENDOR / AGENCY Pyramid Botanical Consultants, Inc.

PROJECT CONTACT INFORMATION

Name Alice Miller
Title Co-owner/Principal Ecologist
Address P.O. Box 1015
Twin Bridges, CA 95735
Phone Number 530-318-3405
Email Address milleralicelee@gmail.com

PROJECT TITLE CSCK Reports for State-Listed Plants
PROJECT NUMBER 2017-PYRAMID-1735B
REPORTING PERIOD 7/1/2026 through 9/30/2026

QUESTION 1

What did you accomplish during this reporting period? How did these help you meet your objectives of your project? If relevant, what indicators or benchmarks were used to determine your progress?

D01 (Work Plan) and D02 (Data Management Plan) were submitted on 7/30/2026.
Remaining relevant materials were received from Clark County DCP on 8/25/2026. These included geospatial data showing current and proposed disposal boundaries, the most recent habitat suitability models for each of the 3 species, and proposed DCP Reserves. In addition, links to PDFs explaining the habitat suitability models were included with the geodatabase.
We began building geodatabases to house the spatial data for each of the 3 species being reviewed.

QUESTION 2

What, if any, problems were encountered? Briefly describe those problems and the manner in which they were dealt.

No problems were encountered.

QUESTION 3

What, if any, proposed activities were not completed? Briefly describe those activities, the reasons they were not completed and your plans for carrying them out.

N/A

QUESTION 4

What is the calculated percent of work completed?

8% of this work is complete.

QUESTION 5

Do you foresee any upcoming problems with future project activities? If so, how do you propose to overcome those problems?

No

QUESTION 6

Is there anything else you want to tell the DCP about this project?

NDNH data records have been received and existing Clark County materials received; therefore, we have most of the data needed to write the CSCK reports, but will conduct additional literature and records review to ensure completeness. This project is on track for Draft reports and data to be submitted by June 1, 2027.

QUESTION 7

What was produced during the reporting period?

The Work Plan and Data Plan were completed, additional data were assembled, and geodatabase construction for each species begun.