2215 Raggio Parkway, Reno, NV 89512-1095 | 775.673.7300
755 East Flamingo Road, Las Vegas, NV 89119-7363 | 702.862.5400
www.dri.edu

SCIENCE THAT MATTERS NOW.™

Quarterly Progress Report

Agency/Organization: Desert Research Institute
Project Name: Las Vegas Bearpoppy Restoration Research at Rainbow Gardens
Project Number: 2021-DRI-2047A
Reporting Period: July 1, 2026 – September 30, 2026
Prepared by: Tiffany Pereira
Date: October 5, 2026

In July 2025, Clark County entered an interlocal agreement with the Desert Research Institute (DRI) which serves as the primary implementing agency for this grant. This report outlines the period of performance from July 1, 2026 – September 30, 2026, and provides a summary of the deliverables completed to date.

QUESTION 1: What did you accomplish during this reporting period?

The following project deliverables and milestones were completed during the reporting period.

Deliverable / Milestone #	Date Due	Submitted / Occurred Date	Deliverable / Milestone Title
D08	5-Jul-26	5-Jul-26	Quarterly Progress Report (April 1, 2026 – June 30, 2026)
M17	30-Aug-26	30-Aug-26	Complete Field Work/Data Collection
M15	TBD, 2026	31-Aug-26	2026 Annual Project Review Presentation (If requested)

How did these accomplishments help you reach the goal of your project?

Field work, data collection, and data entry have been completed. We are continuing to work on data synthesis and analysis. The Clark County Desert Conservation Program 2026 Symposium presentation was a success. Outreach events, to promote our research, progress, and findings (interim in this case), are central to the Clark County conservation mission.

If relevant, what indicators or benchmarks were used to determine your progress?

Benchmarks and indicators included completion and submission of milestones and deliverables as written on time.

QUESTION 2: What, if any, problems were encountered? Briefly describe those problems and the manner in which they were dealt.

No major problems have been encountered so far logistically.

QUESTION 3: What, if any, proposed activities were not completed? Briefly describe those activities, the reasons they were not completed and your plans for carrying them out.

There were no uncompleted proposed activities (deliverables or milestones). All deliverables and milestones were completed.

QUESTION 4: What is the calculated percent of work completed?

DRI estimates 70% of the project has been completed (21/30 milestones or deliverables).

Getting so close!

QUESTION 5: Do you foresee any upcoming problems with future project activities? If so, how do you propose to overcome those problems?

DRI does not foresee any major upcoming problems.

QUESTION 6: Is there anything else you want to tell the DCP about this project?


Since the project will be completed after the spring gemination timeframe. DRI will go out to the plots and check for any last minute bearpoppy germination after major rain events (given the predicted "super El Niño"). Findings will be updated should germination occur.

QUESTION 7: What was produced during the reporting period?

The progress report was completed and presentation slides for the Clark County Desert Conservation Program 2026 Symposium to be hosted on the County's website.

Thank you and let us know if there are any questions.

Sincerely,



Tiffany Pereira
Associate Research Scientist
Desert Research Institute
E: tiffany.pereira@dri.edu