August 27, 2026

DESERT CONSERVATION PROGRAM PROJECT COMPLETION SUMMARY
Edaphic Components of LV Bearpoppy Habitat
2023-SUU-2380A

The work for the above referenced project has been completed. Below is a summary of project related information.

The purpose of the above referenced project was:

The U.S. Fish and Wildlife Service (USFWS) had completed a positive 90-day finding in response to the Las Vegas bearpoppy and the Mojave poppy bee as endangered. The species underwent a species status assessment (SSA) as part of a 12-month finding. The County seeks to examine the range and variety of edaphic conditions that can support Las Vegas bearpoppy populations with the intention of providing valuable information to the USFWS and improving conservation of the species.

The major accomplishments or findings of this project include:

This project was terminated early due to staffing issues with the contractor. Partial Final Project Data was delivered for 18 of the 30 planned study sites. Soil analysis and monitoring records were completed and submitted to the Desert Conservation Program. The County acquired unprocessed soil samples from one study area, which can be analyzed at a later date if appropriate.

For more information about this project and/or for other Project Reports or Symposium Reports, please visit our website.

If you have any questions about this project, please contact Stefanie Ferrazzano, at (702) 455-6386.

MOJAVEMAX.COM

desert conservation
PROGRAM

desert conservation
PROGRAM