Las Vegas Boulevard Project Status

PROJECT	CONTRACTOR	CM	ADVERTISE	DURATION
Las Vegas Blvd Phase C/D - Tropicana Avenue to Russell Road	LVP	DCS	-	575
Flamingo Road Rehabilitation - I-15 to Koval Lane	TBD	TBD	8/27/2026	330
Las Vegas Blvd Phase G - Flamingo Road to Spring Mountain Road	TBD	TBD	8/27/2026	825
Bellagio-Planet Hollywood-Paris Pedestrian Bridge	TBD	TBD	9/1/2027	360



7/22/2026