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CLARK COUNTY SHOOTING PARK CHRONOLOGY 
 

• 1984: Local citizen group identifies current site on north end of Decatur Blvd as a preferred site and begins 
negotiations with BLM to build a public shooting range. 

• 1996: Metro Officer is accidentally shot by a target shooter while dirt biking in the desert. His death prompts 
public demand for public shooting range. 

• 1996: City of Las Vegas Parks Planning Commission recommends current site on north Decatur as preferred 
location to build public shooting range and begins a series of public meetings. 

• 2000: City of Las Vegas appoints a citizen action team to begin planning and developing range site. 
• 2000: County Commission directs county officials to review the development of a shooting park based on public 

input. 
• 2000: County Commission accepts staff recommendation on a site location for the shooting park. 
• 2001: The recommended site for the shooting park is evaluated and approved by NRA Range Technical Team. 
• 2001: Nevada Legislature passed resolution requesting public shooting range on the chosen site.  
• 2001: City of Las Vegas, City of North Las Vegas, City of Henderson, and Nevada Legislature all passed 

resolutions supporting a public shooting range on the chosen site. 
• 2001: Environmental studies of site completed. No endangered species found. Site cleared for acquisition as 

public shooting range.  
• 2002: National legislation introduced to transfer 2,900 acres of land from BLM to Clark County for exclusive use 

of shooting park. 
• 2002: County Commission appointed the Shooting Park Advisory Committee. Public meetings were held monthly 

(from 2002 to present) to plan, design, operate and manage the site. All actions regarding planning, grant 
proposals, grant acceptance and other agreements are all approved in noticed public hearings in front of the 
County Commission. 

• 2003: County Commission accepts land transferred from federal government for development of a shooting park. 
• 2003: Conceptual master plan completed by advisory committee. 
• 2004: Business/Financial/Marketing Plans completed by advisory committee. 
• 2004: SNPMLA Grant (Round 3) for $500,000 awarded to the county for pre-engineering and cost estimates. 
• 2005: Shooting Park Manager hired with grant from Nevada Department of Wildlife. 
• 2005: County Commission approves Poggemeyer Design Group for professional engineering services on the 

shooting park. 
• 2005: County Commission receives a pre-design report on the shooting park. 
• 2005: County Commission agrees to ask the Southern Nevada Public Lands Management Act Working Group and 

Executive Commission to reconsider funding the shooting park. 
• 2005: SNPLMA Grant (Round 5) for $15.8 million for Public Module infrastructure awarded. 
• 2005: Land formally rezoned from Rural to Public Facility after public hearings. 
• 2006: SNPLMA Grant (Round 6) for $42 million for Public Module facilities awarded. 
• 2006: County Commission approves a contract with Orth-Rodgers and Associates for engineering services on the 

shooting park. 
• 2007: Financial Management Plan completed. 
• 2007: Nevada Legislature passes law allowing for sale of naming rights on shooting park for capital development. 
• 2007: County Commission authorizes the creation of a Public Information Specialist for the shooting park. 
• 2007: County Commission receives a report on the progress of the shooting park. 
• 2007: County Commission approves $500,000 grant from Las Vegas Convention and Visitors Authority for use in 

the design of the shooting park tourism center. 
 


