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Subject:   Monitored Projects and Preconstruction Meetings Effective Date: June 7, 2023 
Code:    Clark County Building Administrative Code Revised Date:   June 7, 2023 

 
1.0 PURPOSE:  The purpose of this guideline is to establish a framework for pre-construction meetings 

and general responsibilities for monitored projects. When a pre-construction meeting is determined 
necessary by Clark County Building Department, or requested by the permit holder, the meeting (s) 
shall be scheduled prior to commencement of work for grading, foundation, framing, and scheduling 
final inspections. 

 
2.0 SCOPE:  This guideline will be used to help establish a collaborative network, provide guidance, and 

highlight entity responsibilities.  A project specific agenda will be used to outline points of emphasis. 
Points of emphasis may focus on requirements for inspection scheduling, frequency of inspections, 
and  approved documents. Furthermore, this guideline will serve as a median to communicate potential 
hold points created at permit issuance, Non-Compliance Reports, or enforcement actions.           

 
3.0 ABBREVIATIONS & ACRONYMS 
 

AMEP: Architectural, Mechanical, Electrical and Plumbing 
BAC: Clark County Building Administrative Code 

         CCBD:    Clark County Building Department  
 
4.0 DEFINITIONS: For the purposes of this technical guideline, certain terms, phrases, words, and their 

derivatives shall be construed as specified in this section. 
 

CCBD Structural Monitor:  A designated representative of the CCBD Engineering Group at the 
project site to ensure compliance with the approved construction documents and applicable codes. 

 
5.0 REFERENCES: 

 
BAC, Clark County Building Administrative Code  

 
6.0 RESPONSIBILITIES: 

 
6.1 Permit applicant 

 
When the permit holder utilizes a digital platform to manage approved documents, access to 
the platform shall be provided to  CCBD personnel and the third-party inspection agency, per 
22.02.510 (G) 

• Digital platforms shall be organized with folders for each permit that contain the latest approved 
documents, revisions, addendums or alike, and shall be organized in a sequential manner.   

• If CCBD staff determine the digital format is inadequate, approved plans shall be made available 
as required per the Clark County Building Administrative Code.   
 



 

TG-49-2023 Page 2 of 3 

6.2. Non-Compliance resolution timeframe: 
 
• The contractor shall resolve Non-Compliance reports within 90 days.  
• Enforcement actions will be issued when elements that have been referenced in a non-

compliance report have not been resolved within a maximum of 90 days.  
• Enforcement actions can be comprised of Disapproved Inspections, Correction Notices, Notices 

of Violation, or a Stop Work Order per BAC 22.02.110. 
 

6.3 CCBD Inspections (Mechanical, Electrical, Plumbing, and Architectural) 
 
• The permit holder is responsible for coordinating with the CCBD area supervisor and/or 

designated Clark County staff member.  
 

6.4 Prime Agency 
 
• To comply with BAC 22.02.525 (B) (1) notification of non-conformance, the special inspector 

shall leave a copy of the report on site.  The quality manager or other personnel designated by 
the quality manager shall utilize the Noncompliance Weekly Log file. 

o The quality manager or other personnel designated by the quality manager shall use the 
latest version of excel file 

o The quality manager or other personnel designated by the quality manager shall not alter 
the format of the file. 

o The quality manager or other personnel designated by the quality manager shall make 
one sheet in the file for each permit number  

o The quality manager or other personnel designated by the quality manager shall email an 
updated file to the CCBD Area Supervisor, CCBD Structural Monitor Supervisor, CCBD 
Structural Monitor, Contractor, and Registered Design Professional every Monday 
morning until the completion of the project. 

o The Non-Compliance Report details, notes and comments shall not be deleted after 
entered in the log.  

 
6.5 CCBD Engineering Group (Grading, Concrete, Steel, and Others) 

 
• CCBD engineering staff shall monitor the performance of the inspection agency and permit 

holder to ensure compliance with the approved construction documents and the adopted codes.  
• The structural monitor can schedule their own inspections.  
 

6.6 Footing Inspection release process 
 
• All foundation bottoms must be inspected when grading is listed on the inspection agreement.  
• An approved final grading report, partial final grading report, or a pad certification shall be 

required prior to the placement of concrete in the foundations.  
 

 7.0  ATTACHMENTS:  
 

Appendix A – Noncompliance Weekly Log File 
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Appendix A 
Noncompliance Weekly Log File 

(Download Here) 
 
 
 

https://www.clarkcountynv.gov/Building%20&%20Fire%20Prevention/All%20Forms/Engineering/Appendix%20C%20-%20NCR%20Weekly%20Log%20File%20-%20locked%2012.21.21.xlsx?t=1686093522114
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