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DWG-P04

MATCHLINE - SEE SHEET DWG-P06

LEGEND RESIDENTIAL STREETS
PAVEMENT RECONSTRUCTION #106
CONCRETE AND PAVEMENT PLANS

MATCHLINE - SEE SHEET DWG-P03
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REMOVE & REPLACE PER TYPICAL SECTIONS
XXXX CONCRETE REPAIRS ID. SEE CONCRETE REPAIRS INDEX AT THE BACK

OF THE CONTRACT DRAWINGS FOR PERTINENT INFORMATION

Date: Aug 18,  2025 - 9:03am
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STEWART & CHRISTY

INSTALL CROSSWALK PER UNIFORM STANDARD DRAWING 2541

1

Roadway Removal
5/18/2026

Pave -5/19/2026

Roadway Removal -
 5/21/2026

Pave -5/26/2026

Roadway Removal 
5/19/2026

Pave -5/21/2026

Roadway Removal
5/22/2026

Pave - 5/27/2026

Roadway Removal - 
5/26/2026

Pave - 5/28/2026

Roadway Removal
5/18/2026 and

5/19/2026

Pave - 5/20/2026
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