



DEPARTMENT OF PUBLIC WORKS DEVELOPMENT REVIEW QUEUE ACTIVITY REPORT

WEEK BEGINNING 02/13/2017

Drainage Studies	Oldest in Queue Date	# of Days in Queue	# in Queue	# of Reviews Over Goal	Goal (days)
Initial Review	01/20/17	24	14	1	(21)
Subsequent Review	01/20/17	24	16	1	(21)

Traffic Studies/Mitigation	Oldest in Queue Date	# of Days in Queue	# in Queue	# of Reviews Over Goal	Goal (days)
Initial Review	01/19/17	26	6	3	(21)
Subsequent Review	n/a	0	0	0	(21)

Off-site Improvements	Oldest in Queue Date	# of Days in Queue	# in Queue	# of Reviews Over Goal	Goal (days)
First Review	01/31/17	14	12	0	(21)
Second Review	01/26/17	18	16	8	(14)
Mylars	02/01/07	12	6	2	(7)

Final Maps	Oldest in Queue Date	# of days in Queue	# in Queue	# of Reviews Over Goal	Goal Days
Tech Review	01/10/17	34	14	3	(30)
Subsequent Review	01/25/17	19	5	4	(10)

Parcel Maps	Oldest in Queue Date	# of days in Queue	# in Queue	# of Reviews Over Goal	Goal Days
Preliminary Review	01/05/17	38	6	1	(30)
Tech Review	01/24/17	20	4	0	(30)
Subsequent Review	02/07/17	6	3	0	(10)

Off-site Inspections

Working Days out

Scheduled inspection requests	3
Scheduled final or pre-final inspection	5

Note: there are limited appointments still available for most days but customers should check directly with dispatch at (702)455-4610.

Off-site Construction	# in Queue	Estimated # Working Days for processing	Goal Days	# of Reviews Previous Week
Temporary Traffic Control Plans (TTCP)	14	6	(7)	61
Encroachment Permits (E/P)	27	2	(7)	62
Temporary Traffic Control Plans (TTCP) for (E/Ps)	53	2	(7)	76
Material Reports	3	2	(7)	10
Asphalt Core Reports	8	2	(7)	13
Storm Drain Videos	1	2	(7)	4