

**Agency/Organization: Outside Las Vegas Foundation/DBA Get Outdoors Nevada**

**Project Name: Mojave Max Education Program**

**Project Number: 2025-OLVF-2557A**

**Reporting Period: Quarter 2, January 1, 2026 to March 31, 2026**

**Project Contact Name and Information: Shelly Kopinski, Director of Programs,  
skopinski@getoutdoorsnevada.org, 702-997-3350**

**QUESTION 1: What did you accomplish during this reporting period? How did these accomplishments help you reach the goal of your project? If relevant, what indicators or benchmarks were used to determine your progress?**

- Assemblies: Quickly approaching the end of the school year as well as the time of year that Mojave Max could end his brumation, GON has been busy with assemblies and encouraging students and teachers to submit their Emergence Contest guesses. So far, just over 2,465 students have been reached through 15 assemblies at the following elementary schools: Harmon, Givens, Morrow, Signature Preparatory, Newton, Ward, Vanderburg, Allen, Goolsby, Walker, Ullom, Lincoln, and Triggs. Two assemblies were held at The Springs Preserve reaching 142 homeschool students and family members on March 12th. The crowd at one was particularly enthusiastic and even suggested that Max should sell swag (they liked the bucket hats in particular). You can find the shared Assembly Schedule spreadsheet [here](#). The team has been excited to receive a lot of positive feedback from teachers this school year. You can find some examples below:
  - "Thank you so much for sharing all the pictures and for coming to our school with such a wonderful assembly! All the students loved it and really learned a lot. We really appreciate all you do and all your hard work in making this such an engaging and amazing learning experience that our students will always remember. Everyone was so excited that many of us entered the contest yesterday! :) Have a great day and thank you again for everything! I will for sure request another assembly next year for my new students! -Jeannine Timpa, Goolsby ES, 2/17/26
  - "Thank you so much for such a fun event for our kids!" - Tracie Salgado, Signature Prep, 1/22/26
  - "Thank you so much! It was a wonderful assembly!" - Debbie Espaniola, Newton ES, 1/27/26
  - "That was a fantastic assembly! Thank you for squeezing us into your busy schedule!" -Camme Chowden (Morrow ES, 1/15/26)
  
- Outreach Events: GON staff did not provide support for Mojave Max outreach events during this quarter. With the hiring of a part-time Mojave Max team member as well as the new ambassador program, there will be more internal capacity to provide support to outreach events, including those that are Mojave Max focused. As of now, GON staff look forward to helping support the team at the Clark County Fair in Logandale as well as a handful of other events throughout April.

- Emergence Contest Winner Classroom Visit and Field Trip: We are watching the weather closely as we head into April and are already experiencing a heat advisory for the year. The Emergence Contest Winner's Field Trip will either occur on Thursday, May 7th or Thursday, May 14th. Both have been confirmed with the Springs Preserve and will ultimately be determined by the winner's school schedule.
- All but two assembly schools have successfully submitted guesses. In 2 weeks (from 3/11 - 3/24) emergence contest entries increased from 2448 to 2790 (14%) after a reminder email went out to each participating teacher this year.

**QUESTION 2: What, if any, problems were encountered? Briefly describe those problems and the manner in which they were dealt.**

- Nothing to report at this time.

**QUESTION 3: What, if any, proposed activities were not completed? Briefly describe those activities, the reasons they were not completed and your plans for carrying them out.**

- No proposed activities have not been completed.

**QUESTION 4: What is the calculated percent of work completed?**

- Approximately 85% of the work has been completed towards the deliverables for this agreement. During this quarter, we have focused on executing the Assembly Schedule. The last push of remaining work will consist of the last two assemblies, the Emergence Contest Winner's Field Trip, and several outreach tabling events including the Clark County Fair.

**QUESTION 5: Do you foresee any upcoming problems with future project activities? If so, how do you propose to overcome those problems?**

- No, we do not foresee any upcoming problems with future activities at this time.

**QUESTION 6: Is there anything else you want to tell the DCP about this project?**

- We appreciate the opportunity to partner with DCP on this important project and we are excited to have Iris Bratton and Kalani Krause return in this performance period as assembly presenters and continue to provide support for outreach activities as well as other tasks as needed throughout the year.

**QUESTION 7: What was produced during the reporting period?**

- Assemblies Completed: 2,465 students have been reached in partnership with 15 schools.