

# Quarterly Report

July 4, 2025

**Agency/Organization:** EcoCulture

**Project Name:** Evaluation of Herbivore Deterrent

**Project Number:** 2021-ECOCULTURE-2050C

**Reporting Period:** April 1 – June 30, 2025

**Project Contact Name and Information:**

Jacob Cowan

Email: jacob.cowan@ecoculture.us

Phone #: 916-300-9847

**QUESTION 1: What did you accomplish during this reporting period?  
How did these accomplishments help you reach the goal of your project?**

- On May 11 we completed a round of monthly monitoring and reapplied Plantskydd to 18 planted plots (2 dead as of this visit) and 7 wild plots (milestone 29).
- On June 17 we completed a round of monthly monitoring and reapplied Plantskydd to 17 planted plots (3 dead as of this visit) and 7 wild plots (milestone 31). Three cameras were placed at new plots.

**QUESTION 2: What, if any, problems were encountered? Briefly describe those problems and the manner in which they were dealt.**

- No problems were encountered, though one more planted plot is now completely dead.

**QUESTION 3: What, if any, proposed activities were not completed? Briefly describe those activities, the reasons they were not completed and your plans for carrying them out.**

- All proposed activities were completed.

**QUESTION 4: What is the calculated percent of work completed?**

- We estimate that 90% of work is completed.

**QUESTION 5: Do you foresee any upcoming problems with future project activities?**

Quarterly Report: April 1 – June 30, 2025

EcoCulture

2021-ECOCULTURE-2050C

July 4, 2025

**If so, how do you propose to overcome those problems?**

- We do not foresee any upcoming problems with project activities.

**QUESTION 6: Is there anything else you want to tell the DCP about this project?**

- No.

**QUESTION 7: What was produced during the reporting period?**

The Biennium Progress Summary Report was produced.