



Public Works Construction Management Project Status Report

BID #	PROJECT NAME	COMM DIST	START DATE	PROJECT DURATION	ESTIMATED COMPLETION
Lynette Wojtowicz 10					
607616-25	Residential Streets Pavement Reconstruction #106	E		200	
607333-24	Las Vegas Blvd Roadway Improvements (Phase C & D)	AG	06/16/25	575	02/01/27
607070-24	Spencer Street, Russell Road to Twain Avenue	EG	04/14/25	360	04/08/26
607057-24	Residential Streets Pavement Reconstruction #105	EFG	04/07/25	190	10/13/25
606955-24	Traffic Sig Imp - Desert Inn Rd, Oneida Way to Sandhill Rd	E	04/07/25	120	08/04/25
607485-25	Searchlight: Cottonwood Cove Trail, US95 to Michael Wendell	A	10/06/25	60	12/09/25
607316-24	SR 163 Phase 2 - Sediment Basin	A	08/04/25	150	11/04/25
606771-23	Jim McGaughey Detention Basin, Collection and Outfall	E	08/05/24	470	10/17/25
606842-23	Harmon Ave, Maryland Pkwy to Pecos Rd	EG	04/15/24	240	04/14/25
605933-21	Karen Ave Storm Drain - Maryland to Flamingo Wash	E	11/28/22	365	06/27/24
Jon Ashton 10					
607518-25	CC-215 - Sunset Rd and Durango Dr On-Ramps	ABF		0	
607625-25	CC-215 Frontage Roads - Sunset Rd to Decatur Blvd	AF		0	
607519-25	Sandy Valley Rd - Cherokee St to SR 161	F	08/17/25	240	04/13/26
607292-24	CC-215 Frontage Roads - Tropicana to Sunset (Phase 1)	F	05/04/25	200	11/19/25
606917-23	Maryland Pkwy Utility Undergrounding - Tropicana to Flamingo	EG	09/09/24	180	11/17/25
606943-23	Traffic Mods Cambridge St, Twain Ave, Grand Canyon Dr	EFG	08/05/24	120	04/24/25
607075-24	TSI - Jones Blvd and Levi Ave / Somerset Hills Ave	F	12/02/24	45	04/22/25
606467-22	Jones Boulevard, Blue Diamond Road to Windmill Lane	F	12/04/23	550	03/31/25
606330-22	Hacienda Ave Rehab, Rainbow to Decatur & Four Seasons Dr	AG	10/23/23	240	09/10/24
606095-22	Blue Diamond Wash, Arville Street I-15	A	10/17/22	270	04/05/24
Jonathan Morales 12					
607624-25	Flamingo Wash - Cimarron Branch, Russell Rd to Patrick Ln	A		317	
607569-25	Warm Springs Rd -Decatur to Dean Martin & Valley View Blvd	A	01/12/26	420	03/07/27
607370-24	Rainbow Blvd, Blue Diamond Rd to CC-215	AF	08/11/25	285	05/22/26
607252-24	Flamingo Wash, Maryland Pkwy to Cambridge St	E	05/19/25	360	05/21/26
607419-24	James Regional Sports Park - Trail Undercrossings	A	07/28/25	240	03/24/26
607617-25	Grand Canyon Drive Bus Turnout & Ped Flasher at Rochelle Ave	F	12/08/25	90	03/07/26
607033-24	LED Upgrades & Road Imp Desert Inn, Tunnel to Joe W. Brown	E	06/09/25	120	10/06/25
607568-25	Northern CC-215 Capacity Enhancements, Tenaya Way to I-15	B	09/08/25	100	12/16/25
606272-22	Jones Blvd, CC-215 to Tropicana Ave	A	07/22/24	210	11/03/25
607105-24	Decatur Phase 1 - Rush to Silverado & Blue Diamond to Camero	AF	09/30/24	180	07/16/25
606888-23	CC-215 Miscellaneous Sound Walls (Jones Blvd to Revere St)	B	09/23/24	315	07/09/25
605978-21	Las Vegas Boulevard Roadway Improvements (Phase E & F)	AG	08/15/22	520	02/14/25
Arlene Gloriani 15					
607769-25	Boulder Hwy Median Fencing, Desert Inn Rd to Flamingo Rd	EG		0	
607570-25	Vegas Valley Dr, Lamb Blvd to Las Vegas Wash	E	01/19/26	200	
607280-24	Sloan Lane, Vegas Valley Drive to Ruby Creek Drive	E	09/08/25	400	10/12/26
607414-24	CC-215 Trail, Ft Apache to Peace Way & Charleston Undercross	CF	11/03/25	270	08/29/26
607548-25	Tropicana Ave - Jones Blvd to Valley View Blvd (Phase 2)	A	12/01/25	200	06/18/26
607369-24	Tropicana Ave - Durango Dr to Jones Blvd (Phase 1)	A	08/11/25	250	04/17/26
607418-24	Buffalo Dr and Wigwam Ave / Buffalo Dr and Pebble Rd	F	07/14/25	120	11/10/25
607148-24	Flashing Beacon Improvements at 3 Locations	ACF	05/12/25	90	08/09/25
607251-24	Fire Damage Repair of G-3292 Bridge	A	09/08/25	60	11/13/25
607279-24	Jones Blvd/Silverado Ranch and Hollywood/Vegas Valley -Pkg E	EF	04/21/25	99	08/28/25



Public Works Construction Management Project Status Report

BID #	PROJECT NAME	COMM DIST	START DATE	PROJECT DURATION	ESTIMATED COMPLETION
607149-24	TSI - Jones Blvd and Pyle Ave (Package B)	F	01/06/25	180	08/21/25
606697-23	Peace Way Bridge	F	07/08/24	365	06/30/25
606699-23	Hollywood Blvd Ext Phase 1, Galleria Dr to Wetlands Park	E	05/20/24	365	06/06/25
607082-24	Miscellaneous Local Area Drainage	AFG	10/28/24	160	06/06/25
605718-20	Las Vegas Blvd Road Improvements, Sunset to Sahara (Phase B)	AEG	05/24/21	450	01/17/24

Robert Krause		12			
607584-25	Starr Avenue, Las Vegas Boulevard to Bermuda Road	A		200	
606689-23	Summerlin - CC-215 Interchange	C	02/10/25	1100	02/14/28
607347-24	I-215 and Airport Connector Interchange Phase 3	A	11/03/25	730	11/02/27
607074-24	Van Buskirk-Paradise Det Basin (Trop and Univ Ctr Drain Imp)	G	08/04/25	270	04/30/26
607307-24	Legacy Trail Parking Lot - Charleston Blvd at Sky Vista Dr	F	07/14/25	180	01/09/26
607195-24	Traffic Signal Improvements - Package A	AF	06/09/25	180	12/05/25
607601-25	Spring Mountain Rd and Arville St Signal (Phase 1)	F	10/27/25	45	12/23/25
606941-23	Badura Ave, Durango Dr to Tenaya Way	A	07/08/24	240	07/30/25
607150-24	Traffic Signal Modifications at Various Locations 207B	F	03/03/25	140	07/15/25
606638-23	Fort Apache Rd, Blue Diamond to Huntington Cove (Phase 02)	F	03/18/24	340	06/24/25
606128-22	Beltway, Decatur to I-15, Phase 2 - Ramp Braiding	A	07/10/23	600	05/23/25
605934-21	Cactus Ave, Las Vegas Blvd to Spencer St	A	06/27/22	300	11/09/23

Unassigned Projects		3			
607615-25	LOT 2 - Streetlight LED Upgrade Phase 4 & Wire Theft Rpl 2	A		90	
607740-25	Residential Streets Pavement Reconstruction #107	EG		0	
607615-25	LOT 1 - Streetlight LED Upgrade Phase 4 & Wire Theft Rpl 2	A		90	

62 Total Projects		
10 Purchasing / Starting	23 Active	29 Substantially Complete