

Agency/Organization: Alta Science and Engineering, Inc.

Project Name: Science Advisor Panel

Project Number: 2023-ALTA-2320A

Reporting Period: July - Sept 2025

Project Contact Name and Information: Tarita Harju, 208-786-1206

**QUESTION 1: What did you accomplish during this reporting period?
How did these accomplishments help you reach the goal of your project?
If relevant, what indicators or benchmarks were used to determine your progress?**

This quarter we accomplished several deliverables and milestones. We attended and presented at the Annual Symposium, attended the August Quarterly Meeting, reviewed technical presentations at the Annual Symposium, revised the BCCE Management Plan including both content updates and updates to prepare it for being an online-only document. We also completed a review of a habitat functionality project and prepared a report with our findings, began work on the Draft Adaptive Management Report, and started revisions to the movement manuscript.

QUESTION 2: What, if any, problems were encountered? Briefly describe those problems and the manner in which they were dealt.

There were no significant problems encountered this quarter.

QUESTION 3: What, if any, proposed activities were not completed? Briefly describe those activities, the reasons they were not completed and your plans for carrying them out.

All activities that were supposed to be completed were completed.

QUESTION 4: What is the calculated percent of work completed?

The calculated percent of work completed is 85%, based on the number and budget of completed milestones and deliverables.

QUESTION 5: Do you foresee any upcoming problems with future project activities? If so, how do you propose to overcome those problems?

There are no foreseen upcoming problems.

QUESTION 6: Is there anything else you want to tell the DCP about this project?

Not at this time.

QUESTION 7: What was produced during the reporting period?

Deliverable and Milestones due in 2025 are tracked in the table below. This quarter we completed M11, M12, D17, D18, D19, D20, D21, and D64. All deliverables for the quarter, except D64 have been approved by DCP.

Due Date	D/M #	Description	Revised Date	Date Delivered/ Status	Approved by DCP
January 5, 2025	D11	Quarterly Progress Report (Oct–Dec 2024)	2/19/2025	1/5/2025	Yes
May 30, 2025	D12	Tortoise Settling Rate Manuscript Submittal		6/16/2025	Yes
February 28, 2025	M09	Quarterly Meeting / Management Plan Workshop		2/19/2025	NA
March 15, 2025	D13	Quarterly Project Meeting Summary		3/3/2025	Yes
March 30, 2025	D14	Management Plan Workshop Summary		3/27/2025	Yes
April 5, 2025	D15	Quarterly Progress Report (Jan– March 2025)	5/7/2025	4/8/2025	Yes
May 31, 2025	M10	Quarterly Meeting		5/7/2025	NA
June 15, 2025	D16	Quarterly Project Meeting Summary		5/8/2025	Yes
July 1, 2025	D17	Biennium Progress Summary Report		7/8/2025	Yes
July 5, 2025	D18	Quarterly Progress Report (April–June 2025)		7/1/2025	Yes
July 31, 2025	D19	BCCE Management Plan Revision	8/18/2025	8/2/2025	Yes
August TBD, 2025	M11	2025 Annual Project Rev Presentation (If requested)		8/18/2025	NA
August, TBD 2025	M12	Quarterly Meeting		8/19/2025	NA
September 15, 2025	D20	Quarterly Project Meeting Summary		9/3/2025	Yes
September 21, 2025	D21	Annual Project Review Symposium Evaluation		9/19/2021	Yes
October 5, 2025	D22	Quarterly Progress Report (July –Sept 2025)	8/19/2025	This Deliverable	
November 1, 2025	D23	Draft Biennial Adaptive Management Report		In Progress	
November 15, 2025	M13	Quarterly Meeting		Not Started	
December 1, 2025	D24	Quarterly Project Meeting Summary		Not Started	
December 15, 2025	D25	Final Biennial Adaptive Management Report		Not Started	
January 5, 2026	D26	Quarterly Progress Report (Oct–Dec 2025)		Not Started	
March 31, 2025	D61	Veg Occupancy Re-analysis and Submission		4/7/2025	Yes
April 30, 2025	D62	Herbivory Deterrent Analysis Summary Report		4/30/2025	Yes
July 31, 2025	D63	Veg Occupancy Manuscript Final Submission		6/11/2025	Yes
September 30, 2025	D64	Habitat Functionality Report		9/29/2025	
October 31, 2025	D65	Movement manuscript submittal		In Progress	