

## **2021-NPS-2005D Quarterly Report 2024**

**Agency/Organization:** National Park Service

**Project Name:** Boulder City Conservation Easement Weed Survey

**Project Number:** 2021-NPS-2005D

**Deliverable:** D29

**Reporting Period:** April 1 to June 30, 2025

**Project Contact Name and Information:** Tarl Norman, Supervisory Biologist, 702-293-8979, [tarl\\_norman@nps.gov](mailto:tarl_norman@nps.gov)

**QUESTION 1: What did you accomplish during this reporting period? How did these accomplishments help you reach the goal of your project? If relevant, what indicators or benchmarks were used to determine your progress?**

- Conducted spring and early summer weed surveying and control (M14) throughout area, focusing on puncturevine, Russian thistle and annual mustards.
- No Sahara mustard was found during surveys. This was likely due to a dry winter and relatively dry spring.
- A small patch of tamarisk was treated just off Highway 95.
- The site where buffelgrass was historically detected was surveyed with nothing found during this timeframe.

**QUESTION 3: What, if any, proposed activities were not completed?**

- All activities were completed as planned.

**QUESTION 4: What is the calculated percent of work completed?**

- 75% of the 2024-2025 renewal

**QUESTION 5: Do you foresee any upcoming problems with future project activities? If so, how do you propose to overcome those problems?**

- No foreseen problems expected.

**QUESTION 6: Is there anything else you want to tell the DCP about this project?**

- Beginning summer surveys of puncturevine in response to monsoonal precipitation.
- Plan to focus survey for puncturevine in known areas of previous infestation/treatment, as well as areas not historically known to have puncturevine.
- Surveyed suspected puncturevine sighting at the BCCE/Lake Mead NRA border on road N following precipitation events and to confirm no puncturevine emergence in this area.

**QUESTION 7: What was produced during the reporting period?**

- Data collection and processing

**Please report on the status of each Milestone and Deliverable, indicate whether they are not started, in progress, or completed and provide comments on the status as necessary.**

M01-M13: Completed

D01-D28: Completed

M14: In progress