

Agency/Organization: Bio Logical LLC

Project Name: Desert Tortoise Occupancy on the Boulder City Conservation Easement

Project Number: 2023-BIO-2325D

Reporting Period: July 1, 2025 – September 30, 2025

Project Contact Name and Information:

Dan Roadhouse, 702-934-1311, droadhouse@getbiological.com

**QUESTION 1: What did you accomplish during this reporting period?
How did these accomplishments help you reach the goal of your project?
If relevant, what indicators or benchmarks were used to determine your progress?**

During this quarter, Bio Logical began and completed project field work. All plots, plot data deliverables, and drone data deliverables were successfully completed. Each deliverable received feedback from Scott Cambrin, and any necessary changes to meet field, technical, and quality aspects of project goals were implemented.

Completed items for this quarter were; D13 Biennium Progress Summary Report, D14 Quarterly Progress Report, D15 Annual Project Data, and D16 Annual Project Report.

QUESTION 2: What, if any, problems were encountered? Briefly describe those problems and the manner in which they were dealt.

Execution of this quarter's milestone was not marred by any major issues. Multiple seasons of refinement and an excellent team meant that very little occurred with regard to data collection errors or field issues.

No major or minor problems were encountered this quarter.

QUESTION 3: What, if any, proposed activities were not completed? Briefly describe those activities, the reasons they were not completed and your plans for carrying them out.

All proposed activities were completed this quarter.

QUESTION 4: What is the calculated percent of work completed?

The percent of work completed currently sits at 92.6%, with 25/27 total line items for 2025 completed.

**QUESTION 5: Do you foresee any upcoming problems with future project activities?
If so, how do you propose to overcome those problems?**

No problems with future activities are foreseen at this time. While there were some initial challenges, we anticipate smooth sailing going forward.

QUESTION 6: Is there anything else you want to tell the DCP about this project?

Bio Logical appreciates the cooperation and opportunity to work with the DCP and Scott Cambrin. We look forward to four additional years of support on this project.

QUESTION 7: What was produced during the reporting period?

Bio Logical completed all field work and produced relevant data and reporting deliverables.

