

Agency/Organization: Bio Logical LLC

Project Name: Desert Tortoise Occupancy on the Boulder City Conservation Easement

Project Number: 2023-BIO-2325D

Deliverable Number: D25

Reporting Period: April 1, 2026 – June 30, 2026

Project Contact Name and Information:

Dan Roadhouse, 702-934-1311, droadhouse@getbiological.com

QUESTION 1: What did you accomplish during this reporting period?

How did these accomplishments help you reach the goal of your project?

If relevant, what indicators or benchmarks were used to determine your progress?

During this quarter, Bio Logical began and completed project field work. All plots, plot data deliverables, and drone data deliverables were successfully completed. Each deliverable received feedback from Scott Cambrin, and any necessary changes to meet the field, technical, and quality aspects of project goals were implemented.

Completed items for this quarter were; M12 Training, M13 Start Occupancy Field Work, D20 Quarterly Progress Report, D21 Occupancy Data Deliverable 30 Plots, D22 Occupancy Data Deliverable 70 Plots, D23 Occupancy Data Deliverable 140 Plots, M14 End Occupancy Field Work, D24 Occupancy Data Deliverable 210 Plots.

QUESTION 2: What, if any, problems were encountered? Briefly describe those problems and the manner in which they were dealt.

Execution of this quarter's milestone was not unimpaired by any notable issues. Multiple seasons of refinement and an excellent team meant that very little occurred regarding data collection errors or field issues.

Staffing this year was excellent, and we encountered relatively mild conditions throughout the season. Multiple days were cut short due to high temperatures, but there was minimal impact to activities and staffing levels were increased with a third team from mid-April until early May, giving us a couple days of cushion to conduct additional surveys on any plots that were needed.

QUESTION 3: What, if any, proposed activities were not completed? Briefly describe those activities, the reasons they were not completed and your plans for carrying

them out.

All proposed activities were completed this quarter.

QUESTION 4: What is the calculated percent of work completed?

The percent of work completed currently sits at 57.9%, with 11/19 total line items for 2026 completed. This deliverable is excluded from that calculation.

**QUESTION 5: Do you foresee any upcoming problems with future project activities?
If so, how do you propose to overcome those problems?**

No problems with future activities are foreseen at this time. While there were some initial challenges, we anticipate smooth sailing going forward.

QUESTION 6: Is there anything else you want to tell the DCP about this project?

Bio Logical appreciates the cooperation and opportunity to work with the DCP and Scott Cambrin. The initial setbacks that were encountered this year were unique and should not be encountered going forward.

QUESTION 7: What was produced during the reporting period?

Bio Logical completed all field work and produced relevant occupancy data deliverables, as well as a quarterly report.