

Quarterly Progress Report Q3 2025 Deliverable 20

Agency/Organization: BEC Environmental, Inc.

Project Name: Desert Pocket Mouse Threats Analysis and Population Monitoring

Project Number: 2023-BEC-2340A

Reporting Period: July – September 2025 Q2 [Deliverable D20]

Project Contact Name and Information:

Danny Rakestraw – Project Manager

danny@becnv.com

(702) 304-9830

7241 W Sahara Avenue, Ste 120

Las Vegas, Nevada 89117

QUESTION 1: What did you accomplish during this reporting period?

How did these accomplishments help you reach the goal of your project?

If relevant, what indicators or benchmarks were used to determine your progress?

BEC successfully completed the first of two trapping occasions for the Bunkerville East study location of the Fall/Winter 2025 Trapping Session. The first trapping occasion for the Bunkerville West study location is scheduled to take place the week of October 5, 2025. The second trapping occasion for each site will be conducted in October/November.

The data collected at the two Study Locations will support analyses for both the Population Monitoring Study and the Habitat Characterization Study. These analytical results will inform the primary study questions, including those related to population dynamics and the identification of preferred and available habitat.

Additionally, BEC participated in and presented at the 2025 MSHCP Annual Project Progress Report Symposium on Monday, August 18, 2025.

BEC used the completion and submittal of deliverables as indicators of progress this quarter.

QUESTION 2: What, if any, problems were encountered? Briefly describe those problems and the manner in which they were dealt.

No problems were encountered during this reporting quarter.

QUESTION 3: What, if any, proposed activities were not completed? Briefly describe those activities, the reasons they were not completed and your plans for carrying them out.

BEC completed all planned activities during this reporting quarter.

QUESTION 4: What is the calculated percent of work completed?

74% completion.

**QUESTION 5: Do you foresee any upcoming problems with future project activities?
If so, how do you propose to overcome those problems?**

BEC does not foresee any upcoming problems with future activities at this time.

QUESTION 6: Is there anything else you want to tell the DCP about this project?

BEC has nothing additional to tell DCP at this time. BEC will continue to provide project updates and coordinate with DCP as appropriate.

QUESTION 7: What was produced during the reporting period?

Deliverables produced and submitted include:

- M05. 2025 Annual Project Review Presentation
- D18. Quarterly Progress Report Q2 2025
- D20. Quarterly Progress Report Q3 2025