

DCP QUARTERLY REPORT

VENDOR / AGENCY Pyramid Botanical Consultants, Inc.

PROJECT CONTACT INFORMATION

Name	<u>Alice Miller</u>
Title	<u>Co-owner/Principal Ecologist</u>
Address	<u>P.O. Box 1015</u>
	<u>Twin Bridges, CA 95735</u>
Phone Number	<u>530-318-3405</u>
Email Address	<u>milleralicelee@gmail.com</u>

PROJECT TITLE CSCK Reports for State-Listed Plants

PROJECT NUMBER 2017-PYRAMID-1735B

REPORTING PERIOD Project start date through 6/30/2026

QUESTION 1

What did you accomplish during this reporting period? How did these help you meet your objectives of your project? If relevant, what indicators or benchmarks were used to determine your progress?

The project was initiated with M02 Project Kickoff Meeting on May 20, 2026. Before the meeting existing relevant data and draft reports held by Clark County were shared with us. We reviewed materials and conducted brief exploratory literature review for each of the 3 species. M04 Receipt of NDNH data was completed on May 28, 2026. We submitted a Minor Amendment form to request a 1 month extension for submission of D01 (Work Plan) and D02 (Data Management Plan) on 6/30/2026.

QUESTION 2

What, if any, problems were encountered? Briefly describe those problems and the manner in which they were dealt.

No problems were encountered.

QUESTION 3

What, if any, proposed activities were not completed? Briefly describe those activities, the reasons they were not completed and your plans for carrying them out.

DO1 Work Plan and D02 Data Management Plan were due on 6/28/26, but we did not have the specific dates in our SOW Appendix 1 Table. Since these activities are not urgently required for field work we have requested a one month extension so that we can prioritize field tasks during the busy summer period.

QUESTION 4

What is the calculated percent of work completed?

2% of this work is complete.

QUESTION 5

Do you foresee any upcoming problems with future project activities? If so, how do you propose to overcome those problems?

No

QUESTION 6

Is there anything else you want to tell the DCP about this project?

NDNH data records have been received and existing Clark County materials received; therefore, we have most of the data needed to write the CSDK reports, but will conduct additional literature and records review to ensure completeness. This project is on track for Draft reports and data to be submitted by June 1, 2027.

QUESTION 7

What was produced during the reporting period?

The project was initiated and most necessary data assembled.