

## **Quarterly Progress Report Q2 Deliverable 18**

**Agency/Organization:** BEC Environmental, Inc.

**Project Name:** Desert Pocket Mouse Threats Analysis and Population Monitoring

**Project Number:** 2023-BEC-2340A

**Reporting Period:** April – June 2025 Q2 [Deliverable D18]

**Project Contact Name and Information:**

Danny Rakestraw – Project Manager

[danny@becnv.com](mailto:danny@becnv.com)

(702) 304-9830

7241 W Sahara Avenue, Ste 120

Las Vegas, Nevada 89117

**QUESTION 1: What did you accomplish during this reporting period?  
How did these accomplishments help you reach the goal of your project?  
If relevant, what indicators or benchmarks were used to determine your progress?**

BEC successfully completed the Spring/Summer 2025 Trapping Session which included trapping at the Bunkerville East location, and the new Study Location, Bunkerville West. Additionally, BEC completed the field work component of the Habitat Characterization Study.

The data collected at the two Study Locations will support analyses for both the Population Monitoring Study and the Habitat Characterization Study. These analytical results will inform the primary study questions, including those related to population dynamics and the identification of preferred and available habitat.

BEC used the completion and submittal of deliverables as indicators of progress this quarter.

**QUESTION 2: What, if any, problems were encountered? Briefly describe those problems and the manner in which they were dealt.**

No problems were encountered during this reporting quarter.

**QUESTION 3: What, if any, proposed activities were not completed? Briefly describe those activities, the reasons they were not completed and your plans for carrying them out.**

BEC completed all planned activities during this reporting quarter.

**QUESTION 4: What is the calculated percent of work completed?**

66% completion.

**QUESTION 5: Do you foresee any upcoming problems with future project activities?  
If so, how do you propose to overcome those problems?**

BEC does not foresee any upcoming problems with future activities at this time.

**QUESTION 6: Is there anything else you want to tell the DCP about this project?**

BEC has nothing additional to tell DCP at this time. BEC will continue to provide project updates and coordinate with DCP as appropriate.

**QUESTION 7: What was produced during the reporting period?**

Deliverables produced and submitted include:

- D11. Habitat Characterization Data Collection & Summary Memo
- D15. Quarterly Progress Report Q1 2025
- D16. Spring/Summer 2025 Trapping Session & Summary Memo
- D17. Biennium (2025) Progress Summary Report
- D18. Quarterly Progress Report Q2 2025