

2021-USFW-2020N Quarterly Report October 2025

Agency/Organization: U.S. Fish and Wildlife Service

Project Name: Data Management for Range-Wide Monitoring

Project Number: 2021-USFW-2020N

Reporting Period: July 2025-September 2025

Project Contact Name and Information:

Corey Mitchell

Desert Tortoise Monitoring Coordinator

U.S. Fish and Wildlife Service, Desert Tortoise Recovery Office

(725) 295-1758

Corey_Mitchell@fws.gov

**QUESTION 1: What did you accomplish during this reporting period?
How did these accomplishments help you reach the goal of your project?
If relevant, what indicators or benchmarks were used to determine your progress?**

Phase II and III QAQC procedures are being performed on the 2025 field season data and interim spatial and aspatial databases are being created and reviewed.

QUESTION 2: What, if any, problems were encountered? Briefly describe those problems and the manner in which they were dealt.

None.

QUESTION 3: What, if any, proposed activities were not completed? Briefly describe those activities, the reasons they were not completed and your plans for carrying them out.

None.

QUESTION 4: What is the calculated percent of work completed?

Project work is spread throughout the year, and we have completed 13 months of this 2-year project, so more than 50% of the work has been completed at this time.

QUESTION 5: Do you foresee any upcoming problems with future project activities? If so, how do you propose to overcome those problems?

No upcoming problems are anticipated.

QUESTION 6: Is there anything else you want to tell the DCP about this project?

No.

QUESTION 7: What was produced during the reporting period?

Phase II and Phase III quality assurance and quality control procedures are being completed on the 2025 field season data. A beta version of interim spatial and aspatial databases was submitted to USFWS for review.