

Agency/Organization: Ironwood Consulting, Inc.

Project Name: CSDK Reports for State-Listed Plants

Project Number: 2017-IRONWOOD-1735A

Reporting Period: April 1 – June 30, 2025

Project Contact Name and Information:

Emily Thorn

505-228-2698

emily@ironwoodbio.com

**QUESTION 1: What did you accomplish during this reporting period?
How did these accomplishments help you reach the goal of your project?
If relevant, what indicators or benchmarks were used to determine your progress?**

No significant changes since last quarterly report (Deliverable D03). We have continued reaching out to people who are knowledgeable about the 3 target plant taxa. We have discussed with Stefanie Ferrazzano accessing Nevada Division of Natural Heritage (NDNH) geospatial data through the Desert Conservation Program's sharing agreement. We have also continued to prepare reports for all three taxa.

QUESTION 2: What, if any, problems were encountered? Briefly describe those problems and the manner in which they were dealt.

N/A

QUESTION 3: What, if any, proposed activities were not completed? Briefly describe those activities, the reasons they were not completed and your plans for carrying them out.

N/A

QUESTION 4: What is the calculated percent of work completed?

15%

QUESTION 5: Do you foresee any upcoming problems with future project activities? If so, how do you propose to overcome those problems?

N/A

QUESTION 6: Is there anything else you want to tell the DCP about this project?

No.

QUESTION 7: What was produced during the reporting period?

This progress report was produced during the reporting period.