

Agency/Organization: Ecocentric, LLC.

Project Name: Mark-Recapture Surveys on Demography Plots

Project Number: 2023-Ecocentric-2377A

Reporting Period: April-June 2026

Project Contact Name and Information:

Amanda Scheib
760-382-2953
amanda@ecocentricnv.com

**QUESTION 1: What did you accomplish during this reporting period?
How did these accomplishments help you reach the goal of your project?
If relevant, what indicators or benchmarks were used to determine your progress?**

There were no listed deliverables or milestones for this quarter. Ecocentric has begun the process of staffing for the upcoming plot surveys this fall. Additionally, we are working on permitting for the plots located on land owned by the U.S. Fish and Wildlife Service and National Park Service which will be surveyed in 2027.

QUESTION 2: What, if any, problems were encountered? Briefly describe those problems and the manner in which they were dealt.

No problems have been encountered within this quarter.

QUESTION 3: What, if any, proposed activities were not completed? Briefly describe those activities, the reasons they were not completed and your plans for carrying them out.

At this time, all proposed activities have been completed.

QUESTION 4: What is the calculated percent of work completed?

To date, approximately 25% of the total project work has been completed. There are three more field seasons of surveying along with future reports and data compilation to be completed over the rest of the project timeline.

QUESTION 5: Do you foresee any upcoming problems with future project activities? If so, how do you propose to overcome those problems?

At this time, we do not foresee any upcoming problems with future project activities.

QUESTION 6: Is there anything else you want to tell the DCP about this project?

Ecocentric is working with very experienced and competent biologists, and we look forward to continuing the work on this project.

QUESTION 7: What was produced during the reporting period?

N/A