

## **2021-USFW-2020N Quarterly Report January 2026**

**Agency/Organization:** U.S. Fish and Wildlife Service

**Project Name:** Data Management for Range-Wide Monitoring

**Project Number:** 2021-USFW-2020N

**Reporting Period:** October 2025-December 2025

**Project Contact Name and Information:**

Corey Mitchell

Desert Tortoise Monitoring Coordinator

U.S. Fish and Wildlife Service, Desert Tortoise Recovery Office

(725) 295-1758

Corey\_Mitchell@fws.gov

**QUESTION 1: What did you accomplish during this reporting period?  
How did these accomplishments help you reach the goal of your project?  
If relevant, what indicators or benchmarks were used to determine your progress?**

Phase II and III QAQC procedures have been completed on the 2025 field season data and final spatial and aspatial databases were created and reviewed. Analysis of the 2025 data was started by USFWS.

**QUESTION 2: What, if any, problems were encountered? Briefly describe those problems and the manner in which they were dealt.**

None.

**QUESTION 3: What, if any, proposed activities were not completed? Briefly describe those activities, the reasons they were not completed and your plans for carrying them out.**

None.

**QUESTION 4: What is the calculated percent of work completed?**

Project work is spread throughout the year, and we have completed 16 months of this 2-year project, so more than 66% of the work has been completed at this time.

**QUESTION 5: Do you foresee any upcoming problems with future project activities? If so, how do you propose to overcome those problems?**

No upcoming problems are anticipated.

**QUESTION 6: Is there anything else you want to tell the DCP about this project?**

No.

**QUESTION 7: What was produced during the reporting period?**

Phase II and Phase III quality assurance and quality control procedures were completed on the 2025 field season data. A final version of spatial and aspatial databases was submitted to USFWS for review.